
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Arkansas

uu   Army - FORT CHAFFEE / AR621372018700

Progress Planned for FY98-FY99

Refer to page A-63

Progress in FY97

Investigation

Interim Actions

$1,542 $300 $1,617 $3,784Sites with Response Complete 0

FY98-2005** $62,151

0

0

Design

RA-C

RA-O (LTO)

LTM

6 023

2(3) 3(3)

1

0 2

0

24

$1,117 $1,117 $913 $2,585

$22 $0 $52512

21

$390

$3,161 $2,745 $3,400 $2,996

$2,152 $0 $10 $10

Total $7,994 $4,162 $6,465 $9,765

FY03 $8,155

FY02 $15,394

FY01 $10

FY00 $8,560

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 5

Not Evaluated 22

0Not Required

29Total Number of Sites

RAB BRAC 1995

0 0 2 $0 $0 $0 $0

uu   Army - FORT CHAFFEE MANUEVER TRAINING CTR / AR621182018700

Evaluate data gathered under existing contracts, score sites 
in RRSE, generate CTC, & execute further cleanup or 
investigations when funding is received.

Progress Planned for FY98-FY99

The MACOM prior to NGB did very little to characterize the
env conditions at FCMTC dispite a RCRA CAO from 
ADPE.  Add'l info is being gathered by TRADOC this FY 
and should allow for some RRSE scoring.  NGB has not rc'd
any funding.

Progress in FY97

Investigation

Interim Actions

$70 $70 $0 $0Sites with Response Complete 1

FY98-2012** $4,223

0

0

Design

RA-C

RA-O (LTO)

LTM

2 022

0(0) 0(0)

0

0 0

0

13

$0 $0 $0 $0

$0 $0 $07

11

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $70 $70 $0 $0

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 11

Not Evaluated 10

0Not Required

24Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Army - PINE BLUFF ARSENAL / AR621382070700

Upon CMS review completion by regulators intiate and 
complete required corrective actions.

Progress Planned for FY98-FY99

Corrective Measures Study (CMS) plan finalized and 
submitted to regulators for review and comments.

Progress in FY97

Investigation

Interim Actions

$1,330 $0 $0 $600Sites with Response Complete 58

FY98-2003** $10,769

0

0

Design

RA-C

RA-O (LTO)

LTM

65 07

30(35) 0(0)

22

25 0

17

9

$0 $0 $0 $0

$100 $0 $07

2

$0

$475 $0 $0 $0

$501 $258 $214 $226

Total $2,406 $258 $214 $826

FY03 $249

FY02 $244

FY01 $681

FY00 $879

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 14

Not Evaluated 0

0Not Required

72Total Number of Sites

0 0 0 $0 $0 $0 $0

uu   Air Force - EAKER AIR FORCE BASE / AR657002447300

Progress Planned for FY98-FY99

Refer to page A-48

Progress in FY97

Investigation

Interim Actions

$17,551 $0 $0 $0Sites with Response Complete 2

FY98-2003** $4,810

0

0

Design

RA-C

RA-O (LTO)

LTM

12 00

1(1) 2(2)

0

1 0

1

10

$2,118 $0 $0 $0

$377 $0 $010

10

$0

$5,087 $0 $2,303 $0

$0 $0 $0 $0

Total $25,178 $45 $2,310 $2,500

FY03 $0

FY02 $0

FY01 $0

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 5

Low 1

Not Evaluated 2

0Not Required

12Total Number of Sites

RAB BRAC 1991

1 0 7 $45 $45 $7 $2,500

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Incurred

Thru
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 Arkansas

uu   Air Force - LITTLE ROCK AIR FORCE BASE / AR657182480800

FY97:  Awarded 8 cleanup projects and  RI 1 site.   FY98:  
PA/SI 5 sites, RI  3 sites, RD 1 Site, RA 1 Site, Basewide 
Preliminary Assessment.

Progress Planned for FY98-FY99

Finalized PASI study on 20 sites and 4 AOCs, completed 
RIFS on 5 sites; designed landfill cap, TCE spill site, and 2 
UST sites; prepared 4 sites for remediation, 4 projects for 
accelerated cleanup.  Unable to complete AOC studies due 
to lack of funding .

Progress in FY97

Investigation

Interim Actions

$5,641 $425 $932 $234Sites with Response Complete 14 FUND

FY98-2019** $17,195

0

0

Design

RA-C

RA-O (LTO)

LTM

23 06

0(0) 0(0)

2

0 2

0

3

$477 $406 $0 $0

$145 $71 $121

PERS

CONT

REG

9

11

$80

$3,867 $3,367 $1,211 $500

$0 $0 $52 $527

Total $10,130 $4,269 $2,316 $1,341

FY03 $711

FY02 $1,291

FY01 $834

FY00 $1,631

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 0

Low 0

Not Evaluated 1

5Not Required

29Total Number of Sites

RAB

0 0 1 $0 $0 $0 $0

uu   FUDS - CAMDEN NAD / AR69799F604700

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$64 $47 $120 $250Sites with Response Complete 0

FY98-2033** $25,444

0

0

Design

RA-C

RA-O (LTO)

LTM

1 21

0(0) 0(0)

0

1 0

0

4

$0 $0 $0 $0

$0 $0 $04

1

$0

$104 $63 $0 $0

$0 $0 $0 $0

Total $168 $110 $120 $250

FY03 $650

FY02 $425

FY01 $385

FY00 $375

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - CPS ROBINSON/PIKE / AR69799F604600

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$33 $0 $0 $867Sites with Response Complete 1

FY98-2029** $20,566

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

0 1

0

2

$0 $0 $0 $0

$29 $0 $02

1

$0

$26 $26 $60 $0

$0 $0 $0 $0

Total $88 $26 $60 $867

FY03 $1,200

FY02 $410

FY01 $1,080

FY00 $958

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

uu   FUDS - STUTTGART AF / AR69799F605100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$13 $0 $0 $0Sites with Response Complete 1

FY98-2029** $5,803

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$2 $0 $02

1

$0

$8 $0 $0 $108

$0 $0 $0 $0

Total $23 $0 $0 $108

FY03 $415

FY02 $342

FY01 $367

FY00 $245

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


